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I. HEADING

Date: 11/26/97
Subject: Moschiano Plating Company, Chicago, Cook County, liiinois
From: Brad Stimple, U.S. EPA OSC, ERB, Response Section 3

. Kari, U.S. EPA, ERB, Chicago, IL

. Rollins, U.S. EPA, ERB, RS3, Chicago, IL

. Messenger, U.S. EPA, ERB, Chicago, IL

. Mould, OSWER, Washington, D.C.

. Ryczek, U.S. EPA, Enforcement Specialist, Chicago, IL

. Kline, U.S. EPA, ORC, Chicago, IL

. Narsette, U.S. EPA, OPA, Chicago, IL

. Everetts, |IEPA, Bureau of Land, Springfield, IL

. Ramanath, IEPA, Bureau of Air, Maywood, IL

. Badillo, City of Chicago Dept. of Environment, Chicago, IL

To:

TOWO-DARXmmMD

PCLREP Number: POLREP 3

Il. BACKGROUND
Site No.: B515 Start Date: 8/13/97
Delivery Order: 5001-05-678 Demobilization Date: 11/7/97
Response Authority: CERCLA (ERB) Completion Date:
CERCLIS No.: ILD062471081 NPL Status: Non-NPL

Ill. SITE INFORMATION
A. Incident Category
CERCLA incident category: Abandoned Electroplating Facility
BE. Site Description

The Moschiano Plating Company (MPC) site is located at 2808 West Lake Street in a low income/high minority
ar2a of mixed industrial and residential development. Operations ceased at the facility in April 1997. The City
of Chicago Department of the Environment requested assistance from U.S. EPA in August 1997, after a portion
of the roof had collapsed. Plating solutions such as cyanide, chromic acid and various other corrosive agents
remained on-site in tanks and drums. On October 27, 1397, a fire ighited on-site destroying much of the
eastern portion of the site building. The cause of the fire is unknown. Refer to POLREP #1 and #2 for more
detailed site information.

IV. RESPONSE INFORMATION
A. Situation
1. Current Situation

All plating wastes discovered on-site have been removed for proper off-site dispcsal. Final removal activities
were completed by the ERCS on 11/7/97. U.S. EPA and contractors demobilized from the site at this time.

[}
| S



2. Removal Activities to Date (11/3/97 to 11/7/97)
Removal activities this reporting period included:

1. All hazardous wastes discovered on-site were consolidated, containerized and/or staged for transportation
and disposal. Waste acceptance at disposal facilities and transportation scheduling was completed.

2. Heavy equipment was utilized to complete disassembly of remaining debris and plating tanks in the area of
the fire. Debris was segregated and staged as hazardous or non-hazardous.

3. During the reporting period, approximately 20,000 gallons of heavy-metal contaminated wastewater and
2,000 gallons of sodium hydroxide solution was transported to Chemical Waste Management, Vickory, Ohio
for disposal.

4, During the reporting period, approximately 193 cubic yards {11-trucks) of hazardous debris and 18 cubic

yards of plating solid waste was transported to The Environmental Quality Co., Belleville, M| for disposal.

On 11/3/97, 13-drums of flammable liquid were transported to WRR, Eau Claire, WI for disposal.

On 11/4/97, approximately 3,650 gallons of concentrated cyanide solution was transported to Heritage

Environrnental, Indianapolis, IN for disposal.

7. On 11/6/97, 38-drums of waste cyanide solid/sludge was transported to Philip Environmental, Detroit,

M| for disposal.

8. The ERCS decontaminated all temporary holding tanks and readied for demobilization.

9. The ERCS used a pressure washer and small vacuum truck to decontaminate the concrete flooring of the
main processing building.

10. Contaminated water discovered in an old below grade boiler room, was was pumped out and disposed.
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11. ERCS heavy equipment was decontaminated and demobilized during the reporting period as necessary, ‘ _
12. All remaining miscellaneous cleanup activities were completed. b4
13. On ., 1/7/97, all rental equipment and remaining ERCS equipment and personnel were demobilized from the

Moschiano Plating site.

3. Enforcement
A (General Notice of Liability and a CERCLA 104(e) information request was forwarded to the PRP of MPC site

Tha PRP declined the opportunity to perform cleanup activities due to lack of appropriate finances. U.S. EPA
Ofvice of Regional Counsel will perfect a lien on the property in the near future.

B. Planned Removal Activities

Upon building demolition, and if necessary, U.S. EPA may collect soil samples from under the concrete slab and
perform chemical analysis to determine whether soil contamination exists due to past plating operations.

C. Next Steps

A Final POLREP will be generated when the U.S. EPA OSC is satisfied that all objectives of the Action -
Memorandum have been achieved. L

C. Key Issues

The City of Chicago began demolition of the site building on 11/26/97. An emergency permit was granted to
remove the building in a timely manner.

The U.S. EPA worked closely with the City of Chicago Department of the Environment and the Metropolitan
Water Reclamation District during the course of this removal action particularly after the on-site fire.
Representatives were satisfied with the results of the removal action.

Remaval and proper disposal of uncontrolled hazardous substances abandoned at the site has eliminated the
public health threat associated with such materials.



V. COST INFORMATION (totals as of 11/20/97)

CEILING COSTS FEMAINING
ERCS $550,000 $367,000 $183,000
START $ 20,000 $ 13,000 $ 7,000
U.S. EPA $ 50,000 $ 23,000 $ 27,000

The above accounting expenditure is an estimate based on figures known to the OSC at the time this report was
w-itten. The cast accounting provided in this report does not necessarily represent an exact monetary figure
which the government may include in any claim for cost recovery.

Vi. DISPOSITION OF WASTES

Wastestream Medium Quantity Containment Treatment Disposal
Hazardous Solid 278 cy Roll-Off Box Off-Site The EQ
b Debris Bulked Company
Belleville, Mi
Waste Acids Liquid 4,700 gal Tank Truck Off-Site CWM
Vickory, OH
Waste Caustic Liquid 2,000 gal Tank Truck Off-Site CwWwM
Vickory, OH
Flammable Liquid 600 gal Drums Off-Site WRR
! {13-drums) Eau Claire, Wi
| Plating Sludge Solid 18 cy Roll Off-Box Off-Site The EQ
Bulked Company
Belleville, M|
Cyanide Solid 18,000 1hs | Drums Off Site Philip
(38-drums) Environmental
W Detroit, Mi
Cyanide Liquid 3,650 gal Ta.ik Truck Off-Site Heritage
Environmental
Indianapolis, IN
Heavy Metal Liquid 35,000 gal | Tank Truck Off-Site CWM
Contaminated Vickory, OH
Wastewater




